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SUMMARY OF CONSTRUCTION PROJECTS

COLUMBIA COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012376" Districts 3 & 7 Bridge Preservation (2021) (S) 82 3 Bridge Rehabilitation Under Construction  May. 2021 Mid 2022 0.03 $465,237 0.57 $8,529,349
Addt'l Rte.-Sec.: Various
070301 Magnolia — Ouachita Co. Line (Passing Lanes) (S) 79 2 Passing Lanes Completed Sep. 2010  Aug. 2012 248 $5,280,703 248 $5,280,703
070304" Frederick St. — Hwy. 82 (E. North St.) (Magnolia) (S) CsS Major Widening Completed Dec. 2011 Mar. 2013 0.63 $2,390,038 0.63 $2,390,038
070325° Magnolia SRTS | (2008) Roadside Appurtenances Completed Aug. 2009  Jul. 2014 - $57,810 - $57,810
070337" SAU Walking Trail (Ph. IlI) (S) Roadside Appurtenances Completed Jul. 2010 Jul. 2014 - $84,761 - $84,761
070358 Magnolia Court Square Sidewalks (ATEP-11) (S) Enhancement Completed Oct. 2012 Dec. 2014 - $157,290 - $157,290
070359 SAU Campus Sidewalks (ATEP-11) (S) Enhancement Completed Jul. 2012 Dec. 2014 - $347,868 - $347,868
070365 Hwy. 79 No. — Co. Rd. 525 (Magnolia) (S) 82 4 Major Widening Sub. Completed Mar. 2016 Jun. 2019 4.24 $22,175,162 4.24 $22,175,162
070366 Magnolia — Camden (Passing Lanes) (S) 79 2 Passing Lanes Completed Jan. 2016  Oct. 2018 1.16 $2,356,360 4.65 $9,425,439
Addt'l Rte.-Sec.: Ouachita 79-3
070371 SAU Walking Trail (Ph. IV) (S) Enhancement Completed Dec. 2014 - $127,233 - $127,233
070372" Trail Equipment and Trailhead Development (Columbia Co.) (S) Enhancement Completed Apr. 2012 Dec. 2014 - $87,011 - $87,011
070378 Spring Branch Str. & Apprs. (S) 98 2 Structure & Approaches Sub. Completed Jan. 2020  Jan. 2021 0.03 $1,343,115 0.03 $1,343,115
070386 Magnolia SRTS | (2011) Miscellaneous Completed Apr. 2014 Apr. 2016 - $125,194 - $125,194
070388 Hwy. 98 — North (Overlay) (S) 79 1 Resurfacing Completed Mar. 2012  Jun. 2012 6.28 $1,325,704 6.28 $1,325,704
070394 Hwy. 79 No. — Hwy. 98 (Magnolia) P.E. 82 4 PEOnly Programmed - - - -
070420 Louisiana State Line — Hwy. 98 (Overlay) (S) 79 1 Resurfacing Completed Feb. 2016 Jul. 2016 6.00 $1,272,989 6.00 $1,272,989
070438 CR 124 RR Signals (Waldo) (S) CS RR Crossing Under Construction Jul. 2018 - $385,370 - $385,370
070444 Hwys. 82B & 371 (Sel. Secs.) (Magnolia) (S) 82 3B Resurfacing Completed Jul. 2018  Jan. 2019 3.06 $1,194,281 3.06 $1,194,281
Addt'l Rte.-Sec.: Columbia 82-3X, 371-7
070450 Magnolia — South (Sel. Secs.) (S) 19 1 Resurfacing Completed Jan. 2017 May. 2017 14.90 $2,318,450  14.90 $2,318,450
070454 Hwy. 82 — Hwy. 82B (Magnolia) (S) 355 8 Resurfacing Completed Feb. 2017 Jul. 2017 2.24 $651,522 2.24 $651,522
070458 UPRR Grade Separation (East of Lafayette Co. Line) (S) 82 3 Structure & Approaches Scheduled Sep. 2022 1.22 $15-$20 M 1.22 $15-$20 M
070466 SAU Ped. Impvts. (TAP-16) (S) Enhancement Under Construction Jan. 2018 - $109,679 - $109,679
070471 Cornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) 82 4 Structures & Approaches Scheduled Jun. 2022 0.41 $5-$10M 0.62 $5-$10M
Addt'l Rte.-Sec.: Union 82-6
070478 Co. Rd. 31 RR Signals (Buckner) (S) RR Crossing Programmed - <$1 M - <$1M
070479" Co. Rd. 156 RR Signals (Waldo) (S) RR Crossing Programmed - <$1M - <$1M
070482" Magnolia Jackson St. Sidewalks (TAP-17) (S) Enhancement Under Construction Apr. 2020 - $354,480 - $354,480
070502" Magnolia Columbia St. Sidewalks (TAP-18) (S) Roadside Appurtenances Under Construction  Sep. 2020 - $337,785 - $337,785
* Job not shown on county map.
December 6, 2021 Program Management Columbia



SUMMARY OF CONSTRUCTION PROJECTS

COLUMBIA COUNTY Fetimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
070514 Hwy. 98 Strs. & Apprs. (Columbia Co.) (S) 98 2  Structures & Approaches Scheduled Apr. 2022 0.04 <$1 M 0.04 <$1 M
Addt'l Rte.-Sec.: Columbia 98-3
070517" Taylor Tiger Track (RTP-18) (S) Enhancement Under Construction  Aug. 2020 - $115,106 - $115,106
070519° Magnolia High School Dr. Sidewalks (TAP-19) (S) Enhancement Under Construction  May. 2021 - $117,480 - $117,480
070520° SAU Campus Sidewalks (TAP-19) (S) Enhancement Under Construction Apr. 2021 - $84,878 - $84,878
070522" District 7 Sealing Program (2020) (S) 98 1 Sealing Programmed 4.03 <$1M 57.69 $1-%$3M
Addt'l Rte.-Sec.: Various
070539 Hwy. 98 — Hwy. 79B (S) 79 1 Resurfacing Scheduled 2024 10.57 $1-$3M 1057 $1-%$3M
070540 Hwy. 82 — Hwy. 98 (S) 79 2 Resurfacing Scheduled 2024 5.40 $1-$3M 5.40 $1-$3M
070541 Magnolia — Union Co. Line (S) 82 4 Resurfacing Scheduled 2023 11.60 $5-$10M  11.60 $5-%$10M
070542 Hwys. 98 & 371 (Sel. Secs.) (Waldo) (S) 98 1 Resurfacing Scheduled 2023 6.57 $1-$3 M 6.57 $1-$3 M
Addt'l Rte.-Sec.: Columbia 371-6
070544 Magnolia — South (S) 371 Resurfacing Scheduled 2024 9.30 $1-$3M 9.30 $1-%$3M
070545 Taylor — Louisiana State Line (S) 371 Resurfacing Scheduled 2023 5.17 $1-$3 M 5.17 $1-$3 M
070566" McNeil City Hall Ped. Impvts. (TAP-20) (S) Enhancement Programmed - <$1M - <$1M
070570 Hwy. 98 — Co. Rd. 27 (Widening) (S) 82 Major Widening Programmed 3.24 $10 - $15 M 3.24 $10-$15 M
A70012 Lafayette Co. Line — Hwy. 98 (S) 82 Resurfacing Scheduled Feb. 2022 3.98 $1-$3M 3.98 $1-$3 M
C14001" Magnolia Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2013 Nov. 2013 3.75 $521,810 3.75 $521,810
C14002" McNeil Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2014  Oct. 2014 1.55 $245,815 1.55 $245,815
C14003" Waldo Overlay (Sel. Secs.) (S) Resurfacing Completed Jan. 2015  Apr. 2015 1.93 $257,741 1.93 $257,741
C14004" Taylor Overlay (Sel. Secs.) S) Cs Resurfacing Completed Apr. 2018 May. 2018 1.72 $280,928 1.72 $280,928
C14005" McNeil Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2019  Jun. 2019 1.10 $202,554 1.10 $202,554
C14006" Emerson Overlay (S) CS Resurfacing Sub. Completed Feb. 2020  Apr. 2020 1.64 $287,265 1.64 $287,265
C14007° Magnolia Overlay (S) Cs Resurfacing Sub. Completed Apr. 2020  Oct. 2020 1.30 $314,065 1.30 $314,065
C76002" Stephens & Taylor Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2013  Dec. 2013 2.30 $267,698 4.45 $535,396
Addt'l Rte.-Sec.: Ouachita CS
C76045" Stamps & Waldo Overlay CS Resurfacing Completed Apr. 2019  Sep. 2019 1.16 $249,503 2.50 $499,006
Addt'l Rte.-Sec.: Lafayette CS
CA0705 Co. Rd. 27 — Hwy. 79 (Widening) (S) 82 Major Widening Under Construction Jan. 2020 Late 2022 5.77 $34,222,056 5.77 $34,222,056
CA0707" Hwy. 98 — Hwy. 79 (Widening) P.E. 82 PE Only Programmed 9.09 <$1 M 9.09 <$1M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

COLUMBIA COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
RX0018" Texarkana — Magnolia (PE) 82 3 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Lafayette 82-2; Miller 82-1
SA1359" Rison City Limits - South (Surfacing) (S) Cs Resurfacing Sub. Completed Jun. 2020  Sep. 2020 1.90 $166,337 1.90 $166,337
SA1441" Columbia County Reseal No. 18 (S) CR Sealing Completed Jun. 2012 Oct. 2012 6.70 $203,915 6.70 $203,915
SA1442" Columbia County Reseal No. 19 (S) CR Resurfacing Completed Jun. 2013 Sep. 2013 14.40 $392,245 1440 $392,245
SA1443" Columbia Co. Level & Reseal (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2015 Sep. 2015 10.80 $356,689  10.80 $356,689
SA1444" Columbia Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2015  Sep. 2015 8.76 $932,136 8.76 $932,136
SA1445" Magnolia City Limits - East (Reseal) (S) CR Resurfacing Completed May. 2017  Oct. 2017 7.99 $206,330 7.99 $206,330
SA1446" Hwy. 82 - North (Overlay) (S) Resurfacing Completed Jun. 2018  Oct. 2018 3.50 $493,484 3.50 $493,484
Totals For All Projects In Columbia County 171.58 $123,880,593
* Job not shown on county map.
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